Tronox Mine Sites R6/R9
Highways 509 and 605
Cibola and McKinley Counties, New Mexico
Daily Report

Date: October 29, 2015

Team:

Patrick Buster
Yellow Jacket Drilling

Health and Safety:

1. Weston team safety topics included physical hazards including slips, trips, falls, working
in cold and windy conditions, and the dangers of welding and manipulating steel.

Activities Completed:

1. Yellow Jacket resumed drilling NKD-03, lost circulation and the core barrel has been
locked into the hole.
2. Weston scheduled N-11 to be developed Saturday and N-5A to be developed Sunday.

Planned Activities for October 29, 2015:

1. Try to free core barrel and continue drilling NKD-03.
2. Potentially fill NKD-05 with water depending on access conditions, as the team was
rained out this afternoon.

Schedule:

1. Next demobilization is the afternoon of Tuesday, 11/3.

Open ltems:

1. Weston will need to need to coordinate sampling Rio Algom wells MW-35-9 and MW35-
9. Due to miscommunication these wells were sampled ahead of the originally
\proposed schedule. M\W35-9 and MW35-9 are scheduled to be sampled again
sometime during the first two weeks of November by Rio Algom. Weston will plan to
collect groundwater samples at this time.

2. Coming up with a plan regarding setting Dakota wells based on geophysical logs.

0N A
1 9787490



	barcode: *9787490*
	barcodetext: 9787490


